Energy Wave

CONFIDENTIAL — FORECAST — FOR DISCUSSION

Dollars tied to milestones, not an open-ended ask. A reading note for the workbook.

The workbook in this folder is a 36-month, driver-based cash-need plan for EnergyWave, Inc. only. It computes a raise size from the plan — headcount, laboratory, equipment, G&A and reserve — and tranches it by the three research gates. It contains no device performance claims and no technical specifications.

THE FILE

Item	Value
Workbook in this folder	**EnergyWave_Raise_Model_v1.2_2026-10-16.xlsx** — the forecast model.
Lineage	Built from the September 2026 model (v1, 7 September 2026) with a name correction (v1.1, 15 October 2026) and the co-founder's compensation updated on 16 October 2026 (v1.2); every formula recalculated in full; the Base scenario saved.
Sheets	README · Assumptions · Headcount · CostLines · Monthly · UseOfFunds · Pivot_Data · Entities · Roster · DD_Checklist
Conventions	Blue = input; black = formula; green = cross-sheet link; yellow = key lever. Every dollar input carries a status: From Ian / Placeholder (an estimate to be validated by finance) / Formula. Scenario lever Assumptions!B4 (1 Lean · 2 Base · 3 Full).

HEADLINE OUTPUTS — PROJECTIONS ON FORECAST ASSUMPTIONS, NOT RAISE COMMITMENTS

Scenario	36-month plan	Raise incl. 20 % reserve	Basis
Lean	$15.82M	$18.99M	Forecast model v1.2 (16 October 2026), recalculated for each scenario. The two theoretical-physicist consulting agreements are modeled at $500k per year each and the co-founder at $500,000 W-2 from month 1; every other input is a forecast assumption to be validated by finance.
Base (saved scenario)	$18.45M	$22.14M	
Full	$22.30M	$26.76M	
Cumulative need at the gates (Base; months 9 · 21 · 36)	$6,987,330 · $13,719,010 · $22,143,610		The tranche table (UseOfFunds!D24:D26).

Validate the assumptions and recalculate in the intended spreadsheet application before relying on any output; the model checks in UseOfFunds!C38:C40 read 0 after the 16 October recalculation.

Known modeling assumptions (16 October 2026). The roster sheet carries September role descriptions, since updated in the team materials; the facility lines model 6,000 sq ft near UC Irvine at an assumed rate; the payroll load is 22 %; the plan starts 1 January 2027; the gate months are 9, 21 and 36. The co-founder is modeled at $500,000 W-2 from month 1 in addition to the two consulting agreements; whether his agreement is one of those two, and his time commitment and cash / equity split, are set with counsel. Mike Wentz is noted on the Headcount sheet and not yet modeled. Every stored output is a projection, not an approved budget or a raise target.

STRUCTURE A DILIGENCE READER WILL LOOK FOR

Sheet	What it establishes
Headcount	Eighteen roles (v1.2: Chip Story's row at $500,000 W-2; Mike Wentz noted, not modeled) with base, load, relocation, equity note and start month by scenario — five applied physicists, two theoretical-physicist consulting agreements, EHS officer first, test and instrumentation engineers, additive-manufacturing and software engineers, operations. The PI-equivalent hires precede any bench work.
UseOfFunds	Raise sizing; category × year table; cumulative need at each gate month (the tranche table); one-time vs recurring split; people on plan.
Entities	Funds-flow map for EnergyWave, Inc., GovThink Institute, a second proposed nonprofit, a Wyoming pooling vehicle, McLean Companies LLC and the escrow counterparty — with the control that must exist for each.
Roster	Team, advisors, counsel and proposed vendors, each with the bio claim that must be verified before it enters any packet.
DD_Checklist	A 37-item data-room index with owner and status — Have / In progress / Need / Blocked.

SERIES A — WHAT EXISTS AND WHAT DOES NOT

The September materials contemplate a Series A after Gate 3, with a planning cap table showing the founder at roughly 29.5 % fully diluted after that round on forecast assumptions. The cap table and a Series A deck are produced as the formation documents and the gate results arrive; this folder holds the forecast model, this note and the readiness outline until then.

Basis: the forecast model v1.2 (16 October 2026) and its README change record; the September 2026 model and financial status note; the founder's direction of 16 October 2026.